
    

Iteration Plans 
 
 

for 
 
 

TALS - AMR 
 

Version 1.4 
 

Prepared by Megan Pilon 
 

OFM – BASS/IS 
 
 

May 17, 2006 
 
 
 
 
 



TALS - Allotment Management and Review – Iteration Plan   2

 
Table of Contents 

 
 

 
 

1.  Introduction ...................................................................................................4 
1.1 Purpose ............................................................................................................................................ 4 
1.2 Scope ................................................................................................................................................ 4 
1.3 References.................................................................................................................................. 9 

2.  Plan....................................................................................................................9 
3.  Risks .................................................................................................................9 
4.  Resources.......................................................................................................9 

 
 
 
 
 
 
 
 
 

Revision History 
Date Ver./Rev. Description Author 

2/9/2006 1.0 Initial Draft Megan 
3/22/2006 1.1 Updated after review Megan 
3/24/2006 1.2 Accepted changes from review.   

 
Also, updated after feedback through 
email.  Updates included modification 
to UAR phase 7, Phase 1 reports, 
and Phase 2. 
 
Also, documented the purpose of the 
document 

Megan 

3/31/2006 1.3 Per design team meeting 3/29 made 
the following modification: 
 

1) Split Filter and copy into it’s 
own iterations 

2) Modified what Phase 8 
meant and split into two 
iterations 

Per email from Sara added add 
Updated EA Reports with reserve 
information 

Megan 
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Per Discussion with Allen, added the 
word “technical” in front of 
refactoring. 
 
Spelled out UAR and EA for 
clarification for the reader. 
 

4/5/2006  Accepted recent changes 
Marked a final 

Megan 

5/9/2006 1.4 Per Megan 
1.2 Scope – Iteration 1 – Changed 
Expenditures to Coding Structure 
 
Iteration 2 – Changed Revenue to 
Allotment Detail 
 
Deleted Iterations 3 and 4; 
renumbered Technical Refactoring of 
packet management 
 
Added to Out of Scope – 
Replacement of ExecMon 

Jackie 

5/10/2006  Modified report phase iteration plan 
to reflect what the team is working on 
in phase 1 
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1.  Introduction 

 
1.1 Purpose 
 
The purpose of this document is to provide the project team with an overview of 
the order the project will address business requirements.  It identifies the scope 
of what the team will be working on in each phase and iteration.  A phase is a 
way to group functionality.  Some phases are also grouped into iterations to 
break into smaller, more manageable pieces. 
 
Phases and iterations will be identified within the work plan.  However, not all the 
bulleted functionality will be identified in the work plan.  The project team will use 
this document for understanding the scope of that phase and iteration. 
 
TALS AMR must, at a minimum, deliver functionality phases 1 through phase 6, 
Iteration 1 and report phases 1 and 2 by April 2007.  However, it is highly 
desirable that all the functionality listed below be implemented by April 2007.  
 
 
1.2 Scope 

In Scope 
Phase 1 – Packet Management 

• View Packet List 
• Add 
• Update 
• View 
• Delete 
• Lock/unlock 
• Security implemented 
• Attachments  

 
Phase 2- Allotment Detail 
Iteration 0:  Requirements Finalization 

• Functional requirements for retroactivity  
See policy issue number 6: 

http://www.ofm.wa.gov/accounting/tals/retroactive.doc
• Functional requirements for retaining original packet management submittal 

Iteration 1 – Coding Structure  
• Add 
• View 
• Delete 
• Update 
• Delete 
• View 
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• Security implemented 
Iteration 2 - Allotment Detail 
• Add 
• Update 
• Delete 
• View 
Iteration 3 – Technical Refactoring of packet management 
I 

 
Phase3 – Pre-Release Edit Check and Submit 

Iteration 1 - Pre-Release Edits 
• AFRS edit checks 
• TALS edits (control numbers, narratives, …) 

Iteration 2 – Submit 
• Create AFRS transaction codes 
• Submit to AFRS 
• Recall/Submit to OFM 
• Notification 

Iteration 3 – Technical Refactoring 
• Packet management 
• Allotment detail 
 

Phase 4 Allotment Data Review/Approval 
Iteration 1  

• OFM Packet Management (Lists agencies and packets for selection) 
• Summarized view of allotment data contained in multiple packets 
• Status tracking 
• Filter 
• Review data and agency external comments 
• Add comments (internal and external) 
• Facilitate tracking of changes on a resubmittal 

Iteration 2 
• Approval/Returned  
• Ability for OFM analyst to know what is waiting for their review (may be a 

report) 
• Modifications to Expenditure Authority application and/or reports to 

support Unanticipated receipts 
• Modifcations to Expenditure Authority application and/or reports to support 

agency reserve allotments 
• Submit data to monitoring 
• Notification 
• Security 

Iteration 2:  Technical Refactoring 
• Packet management 
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• Allotment detail 
• Prerelease edits and submit 
 

Phase 5- Copy/Filter/Find 
Iteration 1 – Find/Filter Allotment Detail 

• Allotment Detail Find 
• Allotment Detail Filter 

Iteration 2- Copy Allotment Detail 
• Allotment Detail Copy 

Iteration 3 – Copy Packets 
• Copy  

Iteration 4 – Find/Filter Packets 
• Filter 
• Find 

Iteration 5 – Technical Refactoring 
• Packet management 
• Allotment detail 
• Prerelease edits and submit 
• Allotment review/approval 

 
Phase 6 Import data 

Iteration 1 – Import preformatted Text file 
• Import all new records,  
• Data format validation 
• Exception tracking 

Iteration 2 – Import from SPS 
• Select level of data to upload (A&B only, or the projection file level) 
• Data format validation 
• AFRS coding validation 
• Exception tracking 

Iteration 3 – Pattern Operating Expenditure, Revenue, Cash Receipts and 
Cash Disbursements data from previous biennium 

• Allow mapping previous biennium index codes to current biennium index 
codes  

• Import actuals 
• Make adjustments to actuals 
• Make projections on open months 
• Make adjustments to historical percentages 
• Apply historical percentages to control numbers 

Iteration 4 – Technical Refactoring 
• Packet management 
• Allotment detail 
• Prerelease edits and submit 
• Allotment review/approval 
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• Filter/Copy/Merge 
 

Phase 7 - UAR  
• Online entry of UAR B-20-1 
• Legislative Review Process  
• UAR 10-day waiting period 

Iteration 2 -  Technical Refactoring 
• Packet management 
• Allotment detail 
• Prerelease edits and submit 
• Allotment review/approval 
• Filter/Copy/Merge 
 

Phase 8 –User management/System administrator/Data management 
• Manage contact information 
• Manage user roles/access (administrator system security) 
• Data management 
• Super user capability 
• Edit override 

Iteration 2 – Technical Refactoring 
• Packet management 
• Allotment detail 
• PreRelease edits and submit 
• Allotment review/approval 
• Filter/Copy/Merge 
 

 
Phase 9 –View Packet History 
 
Phase 10:  Other 

• Spread 
• Repeat 
• Round 
• Spell Check 
• Find/Replace (select criteria/replace data) 
• Agency internal control numbers 
• Merge/Replace Upload preformatted text file 
• Merge/Replace SPS  

 
 

Reports 
Phase 1:  Envisioning 

• Report need identification 
• Standard report specification (common specifications for all AMR reports) 
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• AMR report specification template 
• Parameter page 
• Allotment Status Report 

Phase 2:  Data Report (s)  
• Detail 

o Expenditure 
o Revenue 
o Cash Disbursements 
o Cash Receipts 

• Comments 
• Summary 

o Expenditure 
Phase 3 - Comparison Reports 

• Allotment vs. EA Schedule Variance 
• Revenue vs. Expenditure Variance (option to limit to State, Federal or 

Private/Local funds) 
• Allotted Revenue vs. Revenue Control variance 
• Cash receipts vs. Revenue allotments 
• Cash disbursements vs. Cash receipts 
• Cash disbursement vs. Expenditures 
• Fund balance 
• Cash balance 
• Allotments vs. Actuals  
• UAR  
• Internal vs. Official allotments 

Phase 4  
• Revenue summary 
• Cash receipts summary  
• Statewide roll-up of allotments 

Phase 5  
• Comparison of original allotment packet with revised packet submittal 
• Administering agency reports 

 
Out of Scope 

 
• Enterprise Reporting Application Interface Architecture 

o Functionality that would enable application to run reports without having to log in to 
Enterprise Reporting.  

• Manage Allotment Templates  
o Provides agency users the ability to build and save a customized input grid with AFRS 

coding structure for entering allotments. 
• ·Cumulative Replace  

o This was removed at the second JAD session after e-mail discussion. After some 
research, no supporting documentation could be found for its creation or usefulness.   
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• Ability to save pattern mapping  
o This would be useful for agencies that will use the patterning tool. Enabling agencies 

to create a connection between AFRS coding structure changes from biennium to 
biennium. 

• Import from BDS 
• Replacement of ExceMon 
• Import Historical Data (except where it applies for patterning) 
• Import Historical Recast Data 
• User Defined drill down/roll-up views of data 
• Implementation of a workflow package (under the OFM review section, do we need to capture 

anything about a work queue, or will we handle this with reports?  If we handle this with 
reports, do we have those defined above?) 

 
1.3 References  

 
• Project documentation resides in the \\ofm018\acctdiv\BASS Release 9 TALS - 

AMR\\ofm018\acctdiv\BASS Release 9 TALS - AMR\Project Management\ 
directory. 

• Issues Log is located at  TTPro 
• Requirements under the following directory  \\ofm018\acctdiv\BASS Release 9 TALS 

- AMR\Requirements 
• Design documents are located at \\ofm018\acctdiv\BASS Release 9 TALS - 

AMR\Design 
 

 
2.  Plan 

 
Refer to Work Plan the \\ofm018\acctDiv\BASS Release 9 TALS - AMR\Project 
Management\2-Planning & Execution\Scheduling & Staffing\TALS - AMR Scheduling and 
Staffing.mpp
 

3.  Risks  
 

Refer to TTPro Risk Filter 
4.  Resources 

4.1  Human Resources 
 
See staffing plan the \\ofm018\acctDiv\BASS Release 9 TALS - AMR\Project Management\2-
Planning & Execution\Scheduling & Staffing\TALS - AMR Staffing Plan.doc
 

4.2 Software Resources 
• Visio  
• Visual Studio.NET 
• Visual SourceSafe 
• Microsoft SQL Server (including Enterprise Manager) 
• MS Office 2000 
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• MS Project 
• Internet Explorer 5.5 
• Internet Explorer 6.0 
• Test Track Pro 

 
4.3 Hardware Resources 

• OFMSWS29 – Development Web Server 
• OFMSWS22 & 23 – Alpha QA Web Server 
• OFMSWS16, 38, & 39 – Production/Training/Beta QA Web Server 
• OFMSWS15 – Development/Alpha QA SQL Server 
• OFMSWS66 – Production/Training/Beta QA SQL Server 
• OFM020 – Development/Alpha QA SQL Server 
• OFM016 – Production/Beta QA SQL Server 
• Testing lab – BASS Test Lab 
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